
ID Task Name Duration Start Finish

1 PSD Process 39 days? Sat 1/1/05 Tue 3/1/05
2 Pre-Application Process 6 days? Sat 1/1/05 Tue 1/11/05
3 Pre-Con Monitoring Decision 0 days Sat 1/1/05 Sat 1/1/05

4 Pre-con Monitoring Protocol Submitted 1 day? Mon 1/3/05 Tue 1/4/05

5 Pre-con Monitoring Protocol Approved 1 day? Tue 1/4/05 Wed 1/5/05

6 Pre-con Modeling Approval 0 days Wed 1/5/05 Wed 1/5/05

7 Pre-con Monitoring Protocol Approved 0 days Wed 1/5/05 Wed 1/5/05

8 Initial Contact 1 day? Wed 1/5/05 Thu 1/6/05

9 Complex Determination 0 days Thu 1/6/05 Thu 1/6/05

10 Web Site Requested Info 1 day? Thu 1/6/05 Fri 1/7/05

11 Modeling Protocol Submitted 1 day? Fri 1/7/05 Mon 1/10/05

12 Modeling Protocol Reviewed 1 day? Mon 1/10/05 Tue 1/11/05

13 Modeling Protocol Approved 0 days Tue 1/11/05 Tue 1/11/05

14 Pre-Application Meeting / Site Visit 1 day? Tue 1/11/05 Wed 1/12/05
15 Project Scheduling 1 day? Tue 1/11/05 Wed 1/12/05

16 Application Submission & Assignment 3 days? Wed 1/12/05 Mon 1/17/05
17 Application Submitted 0 days Wed 1/12/05 Wed 1/12/05

18 Application Logged In 1 day? Wed 1/12/05 Thu 1/13/05

19 Project Awaiting Assignment (non-PSD) 1 day? Wed 1/12/05 Thu 1/13/05

20 Project Assigned (non-PSD) 1 day? Thu 1/13/05 Fri 1/14/05

21 Welcome Call Conducted 1 day? Fri 1/14/05 Mon 1/17/05

22 Confidentiality Requests Reviewed 1 day? Fri 1/14/05 Mon 1/17/05
23 Engineering Analysis 13 days? Mon 1/17/05 Fri 2/4/05
24 Completeness Review Completed 1 day? Mon 1/17/05 Tue 1/18/05

25 Completeness Determination 0 days Tue 1/18/05 Tue 1/18/05

26 Request for Information Completed 1 day Tue 1/18/05 Wed 1/19/05

27 Follow-Up Calls / E-Mails Conducted 1 day? Wed 1/19/05 Thu 1/20/05

28 File Review Completed 1 day? Thu 1/20/05 Fri 1/21/05

29 Technology Review Completed 1 day? Thu 1/20/05 Fri 1/21/05

30 Stack Test Information Acquired 1 day? Thu 1/20/05 Fri 1/21/05

31 Regulatory Review Completed 1 day? Thu 1/20/05 Fri 1/21/05

32 EPA Policy / Guidance Reviewed 1 day? Fri 1/21/05 Mon 1/24/05
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ID Task Name Duration Start Finish

33 Economic Review Completed 1 day? Tue 1/25/05 Wed 1/26/05

34 Additional Econ Info Requested 1 day? Wed 1/26/05 Thu 1/27/05

35 Additional Econ Info Provided 1 day? Thu 1/27/05 Fri 1/28/05

36 Compliance Issues Identified 1 day? Wed 1/26/05 Thu 1/27/05

37 Compliance Decision Communicated 0 days Thu 1/27/05 Thu 1/27/05

38 Communicate Progress 1 day? Thu 1/27/05 Fri 1/28/05

39 Request "other" Additional Info Needs 0 days Fri 1/28/05 Fri 1/28/05

40 Review Department Analysis 1 day? Fri 1/28/05 Mon 1/31/05

41 Project Update w/ Supervisor 1 day? Mon 1/31/05 Tue 2/1/05

42 EPA Consulted 1 day? Tue 2/1/05 Wed 2/2/05

43 Conclusions / Results Completed 1 day? Wed 2/2/05 Thu 2/3/05

44 Draft Permits Completed 1 day? Thu 2/3/05 Fri 2/4/05

45 Modeling Analysis 8 days? Fri 1/14/05 Thu 1/27/05
46 Modeling Submitted 0 days Fri 1/14/05 Fri 1/14/05

47 Preliminary Modeling Review Completed 1 day? Tue 1/18/05 Wed 1/19/05

48 Additional Information Needed 1 day? Wed 1/19/05 Thu 1/20/05

49 Modeling Review 1 day? Thu 1/20/05 Fri 1/21/05

50 Visibility Review Completed 1 day? Fri 1/21/05 Mon 1/24/05

51 Soils & Vegatation Review Completed 1 day? Tue 1/25/05 Wed 1/26/05

52 EPA Consultation 1 day? Wed 1/26/05 Thu 1/27/05

53 Additional Information Request 1 day? Wed 1/26/05 Thu 1/27/05

54 Final Modeling Approved 0 days Thu 1/27/05 Thu 1/27/05

55 Permit Finalization 16 days? Fri 2/4/05 Tue 3/1/05
56 Draft Permit Review Completed 1 day? Fri 2/4/05 Mon 2/7/05

57 Provide Draft Permit to Facility 1 day? Mon 2/7/05 Tue 2/8/05

58 Provide Draft Permit to EPA 1 day? Mon 2/7/05 Tue 2/8/05

59 Sr. Engineer Review Completed 1 day? Mon 2/7/05 Tue 2/8/05

60 Facility Review of Draft Permits Completed 1 day? Tue 2/8/05 Wed 2/9/05

61 Prepare for Public Hearing 1 day? Wed 2/9/05 Thu 2/10/05

62 Hold Public Hearing 1 day? Thu 2/10/05 Fri 2/11/05

63 Public Comment Preparation Completed 1 day? Fri 2/11/05 Mon 2/14/05

64 Public Comment Period Held 1 day? Mon 2/14/05 Tue 2/15/05
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65 Public Comments Reviewed 1 day? Wed 2/16/05 Thu 2/17/05

66 Response to Public Comments Completed 1 day? Thu 2/17/05 Fri 2/18/05

67 Comment Responses Reviewed by Supervisor 1 day? Fri 2/18/05 Mon 2/21/05

68 Draft Final Permits Completed 1 day? Mon 2/21/05 Tue 2/22/05

69 Draft Final Permit Facility Review 1 day? Tue 2/22/05 Wed 2/23/05

70 Final Permits Issues 1 day? Wed 2/23/05 Thu 2/24/05

71 Info Entered into clearinghouse 1 day? Thu 2/24/05 Fri 2/25/05

72 Project Logged Out 1 day? Fri 2/25/05 Mon 2/28/05

73 Final Product Available 1 day? Mon 2/28/05 Tue 3/1/05
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